DCPS Small Capital Active + Completed Projects

Program	Project Name	Project Address	Ward	Project Description	Project Substantial Completion Date
DCPS - Stabilizations	Anacostia High and Jackson-Reed High Schools - Track Resurfacing	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Replace the surface of the tracks at both Anacostia and Jackson Reed HS.	08/29/2025
DCPS - Stabilizations	Bancroft Early Childhood Education at Sharpe Health School	4300 13TH STREET NW WASHINGTON DC	4	Relocate the Early Childhood Education from Bancroft to Sharpe Health	08/10/2025
DCPS - Stabilizations	Barnard & Key Elementary Schools - Partial Roof Replacements	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Partial roof replacement at Barnard ES & Key ES	10/30/2026
DCPS - Stabilizations	Barnard Elementary School - Kitchen & Cafeteria Upgrades	430 DECATUR STREET NW WASHINGTON DC	4	Perform upgrades to the school's kitchen & cafeteria.	08/28/2026
DCPS - Stabilizations	Brent Elementary at Meyer - Swing Space Upgrades	2501 11TH STREET NW WASHINGTON DC	1	Swing space upgrades including turf field, fire alarm, and PA system.	10/15/2025
DCPS - Stabilizations	Capitol Hill Montessori School at Logan School & Davis School - Roof Replacements & Generator Exhaust Upgrades	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Roof replacements at both school and generator exhaust upgrades at Logan	12/18/2026
DCPS - Stabilizations	Cardozo Education Campus - Child Development Center + 0-2 Playground	1200 CLIFTON STREET NW WASHINGTON DC	1	Updates to the existing CDC space; new 0-2 playground.	11/14/2025
DCPS - Stabilizations	Cardozo Education Campus - Stadium and Field Locker Room Upgrades	1200 CLIFTON STREET NW WASHINGTON DC	1	Design and construction for a renovation of the existing field-level locker rooms located in the Cardozo EC stadium. Additionally, perform structural upgrades of the stadium in order to mitigate water intrusion and extend life of structure.	08/29/2026
DCPS - Stabilizations	Cleveland Elementary School – Perimeter Security Fence	1825 8TH STREET NW WASHINGTON DC	1	Upgrade the perimeter security fencing to provide strengthening and obscure sight lines from the street.	12/26/2025
DCPS - Stabilizations	Cleveland Elementary School - Wood Floor Replacement (Phase 2)	1825 8TH STREET NW WASHINGTON DC	1	Replace wood flooring that is beyond its useful life.	09/11/2026

DCPS - Stabilizations	Columbia Heights Education Campus (CHEC) - HVAC Upgrades	3101 16TH STREET NW WASHINGTON DC	1	a)Replace WSHPs with high-efficiency models with BACnet controls. b)Specify, procure, and install all-electric equipment with BACnet controls. c)Improve the serviceability of the WSHP units by rerouting piping and conduits around and away from the units. Provide sufficient clearance to change filters, compressors, and service control boards. Tag all units at the ceiling for easy identification. d)Integrate all new equipment with the local Building Automation System and the Delta Controls enteliWEB building and energy management platform.	10/30/2026
DCPS - Stabilizations	Davis Elementary School - HVAC Upgrade	4430 H STREET SE	7	Replace existing HVAC system and components for a water source heat hump system. In addition, add equipment to increase ventilation throughout the facility.	08/21/2025
DCPS - Stabilizations	DCPS - ACS & IDS Centralization (Round 3)	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Install access control system and intrusion detection systems in numerous schools.	04/09/2026
DCPS - Stabilizations	DCPS - Cardozo Education Campus - Stage Flooring Replacement	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Replace stage flooring that is beyond its useful life at Cardozo EC	08/29/2025
DCPS - Stabilizations	DCPS - Coolidge High School Cafeteria Expansion	6315 5TH STREET NW	4	The Coolidge HS cafeteria expansion will be a new cooking kitchen and dining space for Coolidge HS students. Right now their current kitchen and dining is a shared space with Wells MS, so the project will create a dedicated space for each school.	01/06/2025
DCPS - Stabilizations	DCPS - Door Hardware Security Upgrades - Round 1	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Implement various door hardware upgrades to main entrances throughout building	09/19/2025
DCPS - Stabilizations	DCPS - Exterior Security Fence Replacements (Round 1)	VARIOUS LOCATIONS WASHINGTON DC	7	Install security fencing	12/30/2026
DCPS - Stabilizations	DCPS - Fire Alarm Upgrades (Round 1)	VARIOUS LOCATIONS WASHINGTON DC	7	Fire alarm upgrades at various schools	12/30/2026

DCPS - Stabilizations	DCPS - Overhead Security Door Replacements	VARIOUS LOCATIONS WASHINGTON DC	3	Replace the overhead security doors at the garage entrances to Marie Reed, Janey ES, Savoy ES, and Thompson ES that have exceeded their useful life and must be replaced.	01/30/2026
DCPS - Stabilizations	DCPS - Public Address System Upgrades - Round 1	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	PA system upgrades	09/30/2025
DCPS - Stabilizations	DCPS - Replace CCTV Servers (Round 5)	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Remove existing aged or non-functional CCTV servers and replace with new CCTV servers.	07/30/2025
DCPS - Stabilizations	DCPS - Various Locations - Elevator Upgrades	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Replace and/or upgrade the existing elevator with a non-proprietary elevator. There shall be minimal modifications to the existing elevator shaft.	12/19/2025
DCPS - Stabilizations	DCPS - Various Locations - School Entrance Security Upgrades	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Upgrade existing entrances.	08/28/2026
DCPS - Stabilizations	Deal, Kelly Miller, + Kramer Middle Schools - Gym Bleacher Replacement	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Replace gym bleachers	08/21/2026
DCPS - Stabilizations	Eastern High School - Baseball Field Upgrades	1700 EAST CAPITOL STREET NE WASHINGTON DC	7	Eastern HS - Baseball Field Upgrades	08/30/2026
DCPS - Stabilizations	Eastern High School - Football Field Upgrades (Phase 2)	1700 EAST CAPITOL STREET NE WASHINGTON DC	7	Eastern HS - Football Field Upgrades	08/30/2026
DCPS - Stabilizations	Eastern High School - HVAC Upgrades	1700-1730 EAST CAPITOL STREET NE WASHINGTON DC	7	"a)Replace WSHPs with high-efficiency models with BACnet controls. b)Specify, procure, and install all-electric equipment with BACnet controls. c)Improve the serviceability of the WSHP units by rerouting piping and conduits around and away from the units. Provide sufficient clearance to change filters, compressors, and service control boards. Tag all units at the ceiling for easy identification. d)Integrate all new equipment with the local Building Automation System and the Delta Controls enteliWEB building and energy management platform.	10/30/2026
DCPS - Stabilizations	Emery School - Elevator Installation	1720 1st Street NE WASHINGTON DC	5	Design and install an new elevator since building does not have an elevator.	10/28/2026

DCPS - Stabilizations	Emery School - HVAC Major Upgrade	1720 1st Street NE WASHINGTON DC	5	Install a new modern HVAC system throughout the building.	03/11/2027
DCPS - Stabilizations	Excel Academy - Playground Replacements	2501 MARTIN LUTHER KING JR AVENUE SE WASHINGTON DC	8	Replace the ECE & 5-12 Playgrounds	09/30/2025
DCPS - Stabilizations	Flooring Replacement - Brightwood, Cleveland, + Simon Elementary, Stuart-Hobson Middle, Langdon Education Campus	VARIOUS LOCATIONS WASHINGTON DC	Multiple Wards	Replace flooring that is beyond its useful life. Replace any carpet flooring with tile flooring.	08/29/2025
DCPS - Stabilizations	Garnett-Patterson STAY - Child Development Center	2001 10TH STREET NW WASHINGTON DC	1	Construct a Child Development Center at Garnett Patterson including a new CDC playground.	10/30/2026
DCPS - Stabilizations	Garrison Elementary - ADA Connector	1200 S STREET NW WASHINGTON DC	2	Construct a structure to connect the 2nd floor	03/30/2026
DCPS - Stabilizations	Garrison Elementary - Exterior Improvements	1200 S STREET NW WASHINGTON DC	2	Replace perimeter fencing/gates, add playground water fountain, resurface basketball court	10/31/2025
DCPS - Stabilizations	Garrison Elementary - Kitchen HVAC & Food Service/Miscellaneous Upgrades	1200 S STREET NW WASHINGTON DC	2	Modernize kitchen space and equipment	09/05/2025
DCPS - Stabilizations	Goding Elementary - Water Intrusion Improvements	920 F STREET NE WASHINGTON DC	6	Make improvements to the below grade walls to prevent water intrusion into the building.	12/19/2025
DCPS - Stabilizations	H.D. Cooke Elementary - Playground Replacements	2525 17TH STREET NW WASHINGTON DC	1	Replace the early childhood education (ECE) and ages 5-12 playgrounds	09/12/2025
DCPS - Stabilizations	H.D. Woodson High School - Stadium Upgrades	540 55TH STREET NE WASHINGTON DC	7	"1. Football Field Turf Replacement 2. Field Track Resurfacing 3. Goal Post Replacements 4. Press Box Upgrades 5. Field Locker Rooms Upgrades 6. Public Restrooms Upgrades 7. Field Fence Replacement (Selective) 8. Perimeter Fence Replacement (Selective) 9. Replace two (2) sets of three (3) doors to the Stadium with ACS 10. No Work at Bleachers 11. No Work at Baseball Field"	01/02/2027

DCPS - Stabilizations	Hardy Middle School - Cafeteria Addition	1819 35TH STREET NW WASHINGTON DC	2	Design and construct a new cafeteria to support the recent growth at Hardy MS, addressing overcapacity and scheduling issues at the school.	07/15/2026
DCPS - Stabilizations	Hearst Elementary School - Field Upgrades	3950 37TH STREET NW WASHINGTON DC	3	Replace existing turf field	08/21/2026
DCPS - Stabilizations	Johnson Middle School - Field Upgrades	1530 BRUCE PLACE SE WASHINGTON DC	8	Field upgrades	10/30/2026
DCPS - Stabilizations	Johnson Middle School - HVAC Upgrades	1530 BRUCE PLACE SE WASHINGTON DC	8	Upgrade aging HVAC system in portions of the building.	12/20/2026
DCPS - Stabilizations	KC Lewis High School - Swing Space Upgrades	355 W Street NW WASHINGTON DC	1	A swing space is required to support future modernizations in Wards 1,4, and 6 beginning in Fiscal Year 2026. Funding is allotted for renovations and upgrades to HVAC, roofing, finishes, and restrooms. The renovated building will begin its use as a swing space after this project.	07/15/2026
DCPS - Stabilizations	Kelly Miller Middle School - Stairway & Cross-Corridor Fire Doors Replacement	301 49TH STREET NE WASHINGTON DC	7	Stairway & Cross-Corridor Fire Doors Replacement	09/25/2026
DCPS - Stabilizations	Kenilworth Elementary - HVAC Upgrade	1300 44TH STREET NE WASHINGTON DC	7	Design and install a modern HVAC system.	10/09/2026
DCPS - Stabilizations	Kenilworth Elementary - Window & Door Replacement	1300 44TH STREET NE WASHINGTON DC	7	Replace existing doors and windows	12/20/2026
DCPS - Stabilizations	Ketcham Elementary at DC Prep - Swing Space Improvements	1409 V ST SE WASHINGTON DC	8	Design and construct improvements to the DC Prep swing site located at 1409 V Street SE. Improvements will bring school up to DCPS standards and prepare school for Ketcham ES and future modernizations.	08/30/2026
DCPS - Stabilizations	King Elementary at McGogney - Swing Space	3400 WHEELER ROAD SE WASHINGTON DC	8	Improvements to make the McGogney School ready for King ES modernization to swing inside school starting in SY25-26. Scope includes security infrastructure, IT infrastructure, minor repairs, HVAC improvements, signage, pool upgrades and new playgrounds and surfacing.	10/30/2025
DCPS - Stabilizations	Kramer Middle School - Auditorium Upgrades	1700 Q STREET SE WASHINGTON DC	8	Auditorium upgrades	12/18/2026

DCPS - Stabilizations	Lafayette Elementary - Elevator Replacement and Exterior ADA Ramp	5701 BROAD BRANCH ROAD NW WASHINGTON DC	4	Replace non-functioning elevator/lift and provided ADA access to the athletic field at the east side of building.	08/28/2026
DCPS - Stabilizations	Langdon Education Campus - Cafeteria Flooring Replacement	1900 EVARTS STREET NE WASHINGTON DC	5	Miscellaneous upgrades to existing cafeteria	08/30/2025
DCPS - Stabilizations	Langdon Education Campus - Cafeteria Restroom Upgrades	1900 EVARTS STREET NE WASHINGTON DC	5	Miscellaneous upgrades to existing cafeteria restrooms	12/30/2027
DCPS - Stabilizations	Langdon Elementary School - Kitchen-Cafeteria Upgrades + Flooring Replacement (Phase 2)	1900 EVARTS STREET NE WASHINGTON DC	5	a)The cafeteria needs significant upgrades to better serve the school and students. b)Refinish or replace existing wood floors as determined by DGS.	11/27/2026
DCPS - Stabilizations	Marie Reed Elementary - Playground PIP Replacement	2201 18TH STREET NW WASHINGTON DC	1	Address erosion and playground safety issues on the 2-5 & 5-12 playgrounds.	08/30/2025
DCPS - Stabilizations	Maury Elementary - HVAC Improvements	1250 CONSTITUTION AVENUE NE WASHINGTON DC	6	Replacement of VRF systems in the historic building and improvements in the administrative area of the school.	08/15/2026
DCPS - Stabilizations	McKinley Tech - Chiller CH2 + CH3 Replacement	151 T STREET NE WASHINGTON DC	5	Replace aging chiller equipment	12/20/2025
DCPS - Stabilizations	McKinley Tech - Stadium Restroom Upgrades	151 T STREET NE WASHINGTON DC	5	Upgrades to restrooms and locker rooms at McKinley	08/29/2025
DCPS - Stabilizations	McKinley Tech High School - Roof Upgrade (Phase 2)	151 T STREET NE WASHINGTON DC	5	Replace aging roofing systems	08/28/2026
DCPS - Stabilizations	Meyer Elementary School - HVAC Upgrades	2501 11TH STREET NW WASHINGTON DC	1	Design and install a modern HVAC system.	08/28/2026
DCPS - Stabilizations	Military Road School Playground - Phase 2	1375 MISSOURI AVENUE NW WASHINGTON DC	4	Continuation of playground replacement at Military Road School.	11/14/2025
DCPS - Stabilizations	Plummer Elementary School - Kitchen and Cafeteria Renovation and Addition	4601 TEXAS AVENUE SE WASHINGTON DC	7	The funding included in the CIP is to design and construct a new kitchen and cafeteria to provide safe and equitable access to food nutrition within educational facilities. Existing cafeteria and kitchen exist in same space and existing spaces must be demolished with a likely addition to fit in all programmed spaces.	11/03/2025
DCPS - Stabilizations	Powell Elementary - Playground Improvements (Phase 2)	1350 UPSHUR STREET NW WASHINGTON DC	4	Replacement of playground surfacing and improvement in drainage.	08/22/2025

DCPS - Stabilizations	Randle Highlands Elementary - Cooling Tower Replacement	1650 30TH STREET SE WASHINGTON DC	7	Replacement of cooling tower at Randle ES	12/20/2025
DCPS - Stabilizations	Randle Highlands Elementary Playground Replacement and Security Fencing and Simon Elementary Security Fencing	1650 30TH STREET SE WASHINGTON DC	7	New playground equipment, PIP surfacing, and fencing replacement at Randle Highlands. New fencing at Simon.	08/30/2025
DCPS - Stabilizations	Ron Brown High School - Stairway Door Replacement	4800 MEADE STREET NE WASHINGTON DC	7	Demolish stairway existing partitions, doors, frames, and hardware. Install new partitions, doors, frames, and hardware.	08/22/2025
DCPS - Stabilizations	Roosevelt High - HVAC Upgrades (Phase 2)	4301 13TH STREET NW WASHINGTON DC	4	Replace HVAC components in multiple wings of Roosevelt HS and make improvements to the geothermal system.	08/28/2026
DCPS - Stabilizations	Roosevelt High School - HVAC Replacement (RTUs)	4301 13TH STREET NW WASHINGTON DC	4	Replace HVAC rooftop unit (RTUs).	12/26/2026
DCPS - Stabilizations	Sousa Middle School - Window Glass Replacement	3650 ELY PLACE SE WASHINGTON DC	7	Replace exterior window insulated glazing units (IGUs)	04/05/2027
DCPS - Stabilizations	Spingarn Educational Campus - Track & Field Upgrades	2500 BENNING ROAD NE WASHINGTON DC	7	Spingarn - Field Replacement & Track Resurfacing & Locker Rooms	08/30/2026
DCPS - Stabilizations	Stuart-Hobson Middle School - Interior Doors, Frames, & Hardware Replacement	430 E STREET NE WASHINGTON DC	6	Interior Doors, Frames, & Hardware Replacement	11/27/2026
DCPS - Stabilizations	Thomson Elementary - HVAC Upgrades	1200 L STREET NW WASHINGTON DC	2	Upgrade portions of an aging HVAC system to replace components, units and install air quality improvements.	09/25/2026
DCPS - Stabilizations	Turner Elementary School - 2-5 Playground Upgrade	3264 STANTON ROAD SE WASHINGTON DC	8	Design and construct a new 2-5 playground	11/28/2025
DCPS - Stabilizations	Turner Elementary School - Playground Upgrades (Phase 2)	3264 STANTON ROAD SE WASHINGTON DC	8	Provide an MES playground. Replace PIP in all playgrounds and areas.	08/28/2026

DCPS - Stabilizations	W.B. Patterson Elementary School - HVAC Upgrades	4399 SOUTH CAPITOL TERRACE SW WASHINGTON DC	8	a)Replace WSHPs with high-efficiency models with BACnet controls. b)Specify, procure, and install all-electric equipment with BACnet controls. c)Improve the serviceability of the WSHP units by rerouting piping and conduits around and away from the units. Provide sufficient clearance to change filters, compressors, and service control boards. Tag all units at the ceiling for easy identification. d)Integrate all new equipment with the local Building Automation System and the Delta Controls enteliWEB building and energy management platform.	10/30/2026
DCPS - Stabilizations	W.B. Patterson Elementary School - Playground Upgrades	4399 SOUTH CAPITOL TERRACE SW WASHINGTON DC	8	Provide upgrades to both the ECE and 5-12 playgrounds.	10/30/2026
DCPS - Stabilizations	Walker-Jones Education Campus - Playground Upgrades	1125 NEW JERSEY AVENUE NW WASHINGTON DC	6	Provide upgrades to both the ECE and 5-12 playgrounds.	10/30/2026

Run Date: 01/14/26